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ESTIMATE RUN 03/31/2004

ESTIMATE SUMMARY 10:58:08

CONTID: C14350         ESTIMATE NO: 0011 PROG 1998

PCN: 14350-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

2 SITES - Noisewall & Pine Creek PERCENT TIME:

PROJECT NO: IM 0252-362                   

2 SITES - Noisewall & Pine Creek

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SUN CONSTRUCTION, INC. PAY PERIOD ENDING 03/25/2004 DATE TIME STARTED 04/04/2003

4004 MARK DABLING BLVD. DATE LET 02/20/2003 DATE WORK BEGAN

 DATE AWARDED 03/14/2003 DATE TIME STOPPED 09/07/2004

 DATE CONTRACT EXECUTED 04/03/2003 DATE ACCEPTED 09/07/2004

COLORADO SPGS CO 80907-4202719/533-4004 DATE NOTICE TO PROCEED 04/04/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,718,174.25 PARTICIPATING $ $ 393,770.64

AWARD PROJECT AMT: 1,493,932.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-63,836.49

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,500.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.40

WORK DAYS

WORK DAYS

65.99%

584,279.13

393,770.64

329,934.15

324,433.82

$

$

$

$

1,133,895.12

0.00

1,133,895.12

153,254.75

1,287,149.87

-13,908.79

0.00

1,273,241.08

0.00

AMOUNT DUE 1,273,241.08 324,433.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 324,433.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

141.5 TIME ALLOW: 176

ORIG TIME ALLOW: 105
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

13,554.00000 13,554.001.000

0.00

0007 REM TREE MCR LINE #1 1.000

0.000

202-00010  
 

1.000

EACH

957.00000 957.001.000

0.00

0010 REMOVAL OF FENCE 68.500

0.000

202-01000  
 

634.000

M   

1.30000 89.0568.500

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,696.380

147.600

203-00060  
 

4,050.000

M3  

9.30000 35,749.013,843.980

1,372.68

0020 BORROW 0.000

0.000

203-00200  
 

0.000

M3  

6.00000 0.000.000

0.00

0025 CLAY PLATING (COMPLETE IN PLACE) 8.000

0.000

203-00710  
 

8.000

M3  

145.10000 1,160.808.000

0.00

0030 CONTAMINATED SOIL EXCAVATION & DISPOSAL 169.000

0.000

203-00910  
 

169.000

M3  

26.90000 4,546.10169.000

0.00

0035 BACKHOE 28.000

0.000

203-01510  
 

39.000

HOUR

111.30000 3,116.4028.000

0.00

0040 STRUCTURE EXCAVATION (SPECIAL) 1,196.700

0.000

206-00010  
 

1,369.000

M3  

20.00000 23,934.001,196.700

0.00

0045 STRUCTURE BACKFILL (CLASS 2) 260.000

0.000

206-00200  
 

308.000

M3  

20.60000 5,356.00260.000

0.00

0050 FILTER MATERIAL (SPECIAL) 188.000

0.000

206-00505  
 

188.000

M3  

35.50000 6,674.00188.000

0.00
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0055 TOPSOIL 79.500

0.000

207-00205  
 

80.000

M3  

28.30000 2,249.8579.500

0.00

0060 EROSION BALES (WEED FREE) 30.000

0.000

208-00011  
 

30.000

EACH

23.70000 711.0030.000

0.00

0065 SILT FENCE 82.300

0.000

208-00020  
 

83.000

M   

5.45000 448.5482.300

0.00

0070 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

6,958.00000 6,958.001.000

0.00

0075 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.800

HA  

1,938.00000 0.000.000

0.00

0080 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

1.500

HA  

9,042.00000 0.000.000

0.00

0085 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.700

HA  

2,052.00000 0.000.000

0.00

0086 MULCH TACKIFIER ADDED PER CMO #8, MCR LINE #5 0.000

0.000

213-00061  
 

255.000

KG  

4.89000 0.000.000

0.00

0090 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

9,114.00000 0.000.000

0.00

0095 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

130.000

EACH

31.00000 0.000.000

0.00

0100 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 0.000

0.000

214-00504  
 

4.000

EACH

317.00000 0.000.000

0.00
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0105 *PERENNIALS (56 MM POT) 0.000

0.000

214-00905  
 

300.000

EACH

2.00000 0.000.000

0.00

0110 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

950.000

EACH

8.00000 0.000.000

0.00

0115 *SOIL RETENTION BLANKET (COCONUT) 0.000

0.000

216-00037  
 

874.600

M2  

2.10000 0.000.000

0.00

0120 GEOTEXTILE (DRAINAGE) (CLASS A) 3,592.010

0.000

420-00110  
 

3,877.800

M2  

1.90000 6,824.823,592.010

0.00

0125 *DRILLED CAISSON (600 MM) 134.000

0.000

503-00024  
 

134.000

M   

252.00000 33,768.00134.000

0.00

0130 GROUTED RIPRAP 430.000

0.000

506-00035  
 

430.000

M2  

168.20000 72,326.00430.000

0.00

0135 RIPRAP (GABIONS) (PVC COATED) 302.000

0.000

506-00105  
 

302.000

M3  

86.40000 26,092.80302.000

0.00

0140 RIPRAP (150 MM) 6.900

0.000

506-00206  
 

7.000

M3  

66.90000 461.616.900

0.00

0145 RIPRAP (300 MM) 1,819.000

0.000

506-00212  
 

2,015.000

M3  

54.10000 98,407.901,819.000

0.00

0150 RIPRAP (450 MM) 285.330

0.000

506-00218  
 

286.000

M3  

71.60000 20,429.63285.330

0.00

0155 RIPRAP (600 MM) 87.620

0.000

506-00224  
 

88.000

M3  

71.60000 6,273.5987.620

0.00
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0160 CONCRETE CLASS D 188.300

0.000

601-03000  
 

188.300

M3  

423.20000 79,688.56188.300

0.00

0165 REINFORCING STEEL 13,783.000

0.000

602-00000  
 

13,783.000

KG  

1.20000 16,539.6013,783.000

0.00

0170 FENCE (PLASTIC) 398.000

0.000

607-11525  
 

420.000

M   

5.20000 2,069.60398.000

0.00

0175 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

38,588.00000 38,588.001.000

0.00

0180 WATER LINE (SPECIAL) 1.000

0.000

619-00010  
 

1.000

L S 

7,569.00000 7,569.001.000

0.00

0185 HAUL ROAD 0.500

0.000

621-00200  
 

1.000

L S 

9,415.00000 4,707.500.500

0.00

0186 CONST SURVEYING (HOUR) EXTRA SURVEYING, MCR LINE #2 2.000

0.000

625-00001  
 

2.000

HOUR

100.00000 200.002.000

0.00

0190 *CONSTRUCTION SURVEYING 0.500

0.000

625-00000  
 

0.500

L S 

11,482.00000 5,741.000.500

0.00

0195 *MOBILIZATION 0.300

0.200

626-00000  
 

0.500

L S 

39,494.00000 19,747.000.500

7,898.80

0200 *FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

21.80000 0.000.000

0.00

0205 *TRAFFIC CONTROL MANAGEMENT 135.000

0.000

630-00012  
 

135.000

DAY 

310.00000 41,850.00135.000

0.00
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0208 TRAF CTRL INSPECTION ADDED TRAFFIC CONTROL INSPECTION 
FOR PINE CREEK PHASE,CMO#5

97.000

0.000

630-00007  
 

97.000

DAY 

230.00000 22,310.0097.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 1.000

0.000

630-80342  
 

2.000

EACH

75.00000 75.001.000

0.00

0215 *DRUM CHANNELIZING DEVICE 7.000

0.000

630-80360  
 

14.000

EACH

52.00000 364.007.000

0.00

0217 ADDED ITEM (DOLLAR)/ PINE CREEK RUNDOWN REPAIR CMO 
#11, MCR LINE #8

0.000

0.000

900-00006  
 

21,399.360

DOL 

1.00000 0.000.000

0.00

0220 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 ADDED ITEM (DOLLAR)/ COST FOR DRILL RIG FOR SOIL 
BORING TO DETERMINE BEDROCK,

312.500

0.000

900-00006  
 

312.500

DOL 

1.00000 312.50312.500

0.00

0445 F/A COST FOR REMOVAL EMBANKMENT AND REROUTE THE CLEAR 
WATER PIPE

35,747.750

0.000

700-70035  
 

35,747.750

F A 

1.00000 35,747.7535,747.750

0.00

0450 ADDED ITEM (DOLLAR)/ CLAIM PAYMENT LINE CMO #9, MCR 
LINE# 6

0.000

0.000

900-00006  
 

46,500.790

DOL 

1.00000 0.000.000

0.00

CAT 645,597.619,271.48780,560.74CURRENT AMT0200 $ $ $

CAT NO0300 SITE B - WALL 

0225 *POTHOLING 3.000

0.000

203-01597  
 

3.000

HOUR

213.00000 639.003.000

0.00

0230 STRUCTURE EXCAVATION 0.000

147.600

206-00000  
 

148.000

M3  

12.50000 1,845.00147.600

1,845.00
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0235 TOPSOIL 0.000

0.000

207-00205  
 

0.000

M3  

28.30000 0.000.000

0.00

0240 STOCKPILE TOPSOIL 0.000

0.000

207-00210  
 

0.000

M3  

16.10000 0.000.000

0.00

0245 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

23.70000 0.000.000

0.00

0250 SILT FENCE 149.000

11.400

208-00020  
 

161.000

M   

5.45000 874.18160.400

62.13

0255 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

1.000

EACH

6,958.00000 0.000.000

0.00

0260 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.800

HA  

1,938.00000 0.000.000

0.00

0265 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.800

HA  

2,052.00000 0.000.000

0.00

0270 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

67.090

T   

145.50000 0.000.000

0.00

0275 *DRILLED CAISSON (900 MM) 226.900

0.000

503-00036  
 

227.000

M   

259.60000 58,903.24226.900

0.00

0280 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

2.400

M3  

410.80000 0.000.000

0.00

0285 CONCRETE CLASS D 0.000

5.300

601-03000  
 

8.200

M3  

423.20000 2,242.965.300

2,242.96
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0290 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

3,733.500

M2  

4.00000 0.000.000

0.00

0291 ADDED ITEM (DOLLAR)/ RED ACCENT PAINT ADDED BY CMO 
#007, MCR LINE #4

0.000

0.000

900-00006  
 

2,530.000

DOL 

1.00000 0.000.000

0.00

0295 REINFORCING STEEL 0.000

355.000

602-00000  
 

355.000

KG  

1.20000 426.00355.000

426.00

0300 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

156.000

KG  

1.80000 0.000.000

0.00

0305 450 MM REINFORCED CONCRETE PIPE 0.000

3.700

603-01180  
 

4.000

M   

447.10000 1,654.273.700

1,654.27

0310 *600 MM REINFORCED CONCRETE PIPE 0.000

55.100

603-01240  
 

56.000

M   

227.90000 12,557.2955.100

12,557.29

0315 INLET TYPE C (2 M) 0.000

1.000

604-00305  
 

1.000

EACH

3,877.00000 3,877.001.000

3,877.00

0320 VANE GRATE INLET (2 M) 0.000

0.700

604-25005  
 

1.000

EACH

5,654.00000 3,957.800.700

3,957.80

0325 VANE GRATE INLET (4 M) 0.000

0.700

604-25010  
 

1.000

EACH

6,682.00000 4,677.400.700

4,677.40

0330 *GUARDRAIL TYPE 7 (SPECIAL) 0.000

0.000

606-00705  
 

146.000

M   

339.00000 0.000.000

0.00

0335 FENCE (PLASTIC) 112.000

0.000

607-11525  
 

112.000

M   

5.20000 582.40112.000

0.00
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0340 *FENCE CONCRETE (SOUND BARRIER) 0.000

907.900

607-15000  
 

1,760.000

M2  

367.90000 334,016.41907.900

334,016.41

0340 MATERIAL ALLOWANCE FENCE CONCRETE PANELS 938.570

-907.900M2  

231.30000 7,093.9730.670

-209,997.27

0340 MATERIAL ALLOWANCE FENCE CONCRETE PANELS 0.000

631.910M2  

231.30000 146,160.78631.910

146,160.78

0342 ADDED ITEM (DOLLAR)/ STEEL COLUMN MODIFICATION 0.000

0.000

900-00006  
 

4,246.300

DOL 

1.00000 0.000.000

0.00

0345 GUTTER TYPE 2 SPECIAL 0.000

0.000

609-24000  
 

120.000

M   

64.00000 0.000.000

0.00

0350 *DETOUR PAVEMENT 244.400

0.000

621-00450  
 

244.400

M2  

33.50000 8,187.40244.400

0.00

0355 *CONSTRUCTION SURVEYING 0.426

0.000

625-00000  
 

0.500

L S 

11,482.00000 4,891.330.426

0.00

0360 *MOBILIZATION 0.300

0.200

626-00000  
 

0.500

L S 

39,494.00000 19,747.000.500

7,898.80

0365 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

16.000

L   

334.90000 0.000.000

0.00

0370 *FLAGGING 113.500

132.000

630-00000  
 

434.000

HOUR

21.80000 5,351.90245.500

2,877.60

0375 *TRAFFIC CONTROL INSPECTION 12.000

16.000

630-00007  
 

68.000

DAY 

230.00000 6,440.0028.000

3,680.00
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0380 *TRAFFIC CONTROL MANAGEMENT 13.000

15.000

630-00012  
 

42.000

DAY 

310.00000 8,680.0028.000

4,650.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

46.00000 0.000.000

0.00

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.500

0.500

630-80342  
 

14.000

EACH

75.00000 525.007.000

37.50

0395 *DRUM CHANNELIZING DEVICE 10.000

0.000

630-80360  
 

20.000

EACH

52.00000 520.0010.000

0.00

0400 CONCRETE BARRIER (TEMPORARY) 77.000

0.000

630-80370  
 

154.000

M   

69.70000 5,366.9077.000

0.00

0405 *TRAFFIC CONE 0.000

3.000

630-80380  
 

18.000

EACH

13.00000 39.003.000

39.00

0410 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 FORCED ACCOUNTS FUEL FOR AFA DIRT OPERATIONS 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A MAINTENANCE FOR AFA 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14350-BID    ESTIMATE RUN 03/31/2004

PROJECT: IM 0252-362                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:58:08

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0430 FORCED ACCOUNTS UTILITIES 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 639,256.23320,662.67935,317.51CURRENT AMT0300 $ $ $

CAT NO0400 C. E. BID ITEMS 

0435 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,148.00000 2,296.002.000

0.00

CAT 2,296.000.002,296.00CURRENT AMT0400 $ $ $

$ 1,287,149.84329,934.15$1,718,174.25$CURRENT AMTPROJECT TOTAL


